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August 9, 2010 L

Mr. James J. Hahnenberg

Remedial Project Manager

U.S. Environmental Protection Agency, Region 5
77 West Jackson Boulevard, SR-6J]

Chicago, IL 60604-3590

Re:  Monthly Progress Report for July 2010, North Bronson Industrial Area Site
Operable Unit 1, Bronson, Michigan

Dear Mr. Hahnenberg:

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant
to Article X, Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action
(RD/RA) of Operable Unit 1 at the North Bronson Industrial Area (NBIA) Site (the Consent
Decree). This report summarizes efforts by the Group to fulfill the requirements of the
Consent Decree during July 2010.

1. Activities Completed During This Reporting Period

A. On July 9, 2010, the Group submitted the June 2010 monthly progress report
to USEPA with copies to the Michigan Department of Natural Resources &
Environment (MDNRE).

B. On behalf of the Group, O’Brien & Gere, Inc. (O’Brien & Gere) completed
the County Drain #30 Sediment and Soil Sampling Study.

C. Data collection activities (i.e., laboratory analyses, data validation, surveying)
were completed for the Western Lagoon Area Groundwater Delineation
Study.
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Results of Sampling and Tests and Other Data

A.

Complete data sets from the County Drain #30 sediment and soil sampling,
including analytical laboratory and data validation reports are included in the
County Drain #30 Sediment and Soil Sampling Study Report.

The analytical results from the VAP sampling associated with the Western
Lagoon Area Groundwater Delineation Study were previously forwarded to
USEPA and MDNRE to facilitate decisions regarding well locations and
screened intervals. A summary of these data was submitted via electronic
mail on May 21, 2010. Complete data sets, including analytical laboratory
and data validation reports, will be included in the Western Lagoon
Groundwater Delineation Study Report.

The Group developed no other sampling or test data during the July 2010
reporting period.

Work Plans, Procedures, and Deliverables

A.

B.

The County Drain #30 Sediment and Soil Sampling Study Report is bemg
~ submitted to USEPA and MDEQunder separate cover™—~ -

The Group submitted no other work plans, procedures, or deliverables during
the July 2010 reporting period.

Actions Projected for Next Six-Week Period

A,

On behalf of the Group, O’Brien & Gere will complete the Western Lagoon
Area Groundwater Delineation Study.

O’Brien & Gere will complete the proper abandonment of the remaining two
private wells at residences affected by the proposed City groundwater
restriction ordinance. The Group plans to submit a technical memorandum
detailing the water line connections and private well closures.

Pursuant to the provision of Paragraph 29 of the Consent Decree, the Group
plans to submit the revised City Groundwater Ordinance to USEPA following
completion of the City water connections and private well closures.

Progress and Schedule Report

A.

Near-term milestones for on-going Group activities are as follows:
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C.

Western Lagoon Area Groundwater Delineation Study

e In accordance with the July 29, 2010 telephone discussion with the
USEPA Remedial Project Manger, submittal of the summary report for
the Western Lagoon Area Groundwater Delineation Study is scheduled
for August 13, 2010.

Private Water Connections and Well Closures

e  Final arrangements have now been made with the residents to close the
two remaining private wells. This work is scheduled for the week of
August 9, 2010.

City Groundwater Ordinance

e  The Group plans to submit the City groundwater restriction ordinance to
USEPA once all of the private well closures are completed.

As discussed in our project review meeting of March 17, 2009 and
subsequently, progress related to RD/RA for enhanced source control at the

There are currently no other unresolved issues that affect the performance or
timing of pre-design or RD activities.

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules

A.

The work plans for the County Drain #30 sediment and soil sampling and the
Western Lagoon Area Groundwater Delineation Study include addenda to the
Pre-Design Studies Field Sampling and Quality Assurance Plan. These
addenda provide for additional sampling and analytical protocols associated
with those efforts. These work plans also include addenda to the site Health
and Safety Plan as needed to address task-specific health and safety issues.

The near-term milestones associated with the most-recent working schedule
update are those identified in Item 5.A above.

7. Activities Undertaken in Support of the Community Relations Plan

A.

Group representatives met with affected residents regarding private well
closures.
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* * *® *

We trust that this submittal satisfies your requirements at this time. If you have questions
regarding this monthly progress report or related project matters, please do not hesitate to
contact me.

Respectfully submitted,

=

Leo X Brausch
Project Coordinator

LMB:

cc: Deborah D. Larsen, MDNRE
Charles W. Graff, MDNRE

cc (via email):
NBIA Operable Unit 1 PRP Group Legal Committee

. .. . _NBIA-Operable Unit1PRP Group Technical-Committee———— ~— -~~~ — -
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